SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:36 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
i : : . 05.Dec. 04-0120F4
Diary #: 448 Const Calendar Day: 549 D.ate. 05-Dec 2013. Thu'rsday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded
Working Day If no, explain:
Diary: Dispute
General Comments
Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc. MEP .
paperwork and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Diary: Dispute
Pipe Testing 126  0-000-000.126 -
Tom Colombo, Narciso Biagi, and Josh Johnson spent 1.5 hours preparing to test the 4" CA line from the
base of W2E, along the EB bridge, north barrier to PP 128.
The crew used a 2.4 HP generator, an air compressor, and small tools in performance of this operation.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128
FWS completed the preliminary balancing of the tower head and east anchorage systems, and when they
get the appropriate lane closures, will do the west loop system. | confirmed with the designer, Ari
Konyalian of Moffitt Nicols, that once the balancing has been completed (within the =/- 5-10% tolerance)
FWS can start the systems and leave them running prior to the actual performance testing (estimated to
be conducted in mid-January 2014).
Ari K. gave his approval providing that the manufacturer's representiiive a does not have any issues with
the operation of the unit as they did upon original commissioning (ie, no ducts / openings causing too much
pressure drop resulting in blower overheating).
04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 448 Date: 05-Dec-2013 Thursday
Welder JNM RICHARD KIIKVEE 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Booster Pump Piping 129  0-000-000.129 -
Rick Kiikvee spent the shift welding the piping from the tower vertical run to the booster pump. Narciso
Biagi, Josh Johnson, and Tom Colombo assisted for 4 hours then went to do preliminary testing of the 4"
CA line.
Rick K. used a 200 Volt welding machine, a 2.4 HP generator, and small tools in performance of this
operation.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Di ary: Dispute
Change of Character 001 0-FWS-ELS.354 -

at the end of the shift.

potty on a trailer.

To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
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